
HECTCP Design Options 
Response to FAA — January 15, 2010 

Aolele Street Ualena Street Koapaka Street Makai H-1 H-1 Median 
Airport Impacts -Penetration of -RPZ mostly -No impacts to -No impacts to -No impacts to 

1700' RPZ requires avoided runways or safety runways or safety runways or safety 
462' makai 
relocation of 
Runway 22L/4R to 
clear restricted area 

-Some airport 
parcels impacted by 
guideway alignment 
transition from 

areas areas areas 

-Alignment along 
existing roadway 
does not directly use 
airport business 
parcels 

Aolele to Ualena 

-Guideway would 
limit direct aircraft 
access to properties 
mauka of Aolele 
Street 

Business Impacts! -No impacts to -Business impacts at - Impacts to - Impacts to -No impacts to 
Property businesses guideway transition business properties business properties businesses 
Acquisitions/ from Aolele to along a mile long along a mile long 
Relocations Ualena and along a 

half mile stretch of 
segment of Koapaka 
Street and Waiwai 

segment of Nimitz 
Highway 

Ualena and Waiwai 
Loop 
- 13 properties to be 
acquired with 
associated 
relocations 

Loop 
- 12 properties to be 
acquired with 
associated 
relocations 
- Vacancy rate 

- 28 properties to be 
acquired with 
associated 
relocations 
- Vacancy rate 
along street is very 
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- Vacancy rate 
along street is very 
low (<5%) 

along street is very 
low (<5%) 

low (<5%) 

Cost to Construct $273,499,000 
including cost of 

runway relocation 

$319,301,000 $323,616,000 $376,955,000 * 

Time to Construct -Runway relocation 
must occur before 
guideway 
construction 
- Rail guideway 
construction 
through the airport 
is scheduled to be 
completed in the 
first quarter of 
2016, with columns 
work completed 
mid-2015; Rail 
project will 
coordinate its 
construction 
schedule with the 
runway relocation 
-Runway relocation 
is subject to limited 
construction 
windows on an 
operating runway 

-Project would 
require substantially 
more traffic and 
access management 
to accommodate 
business activity, 
which would 
lengthen the 
construction effort 
-Though no eligible 
historic sites are 
identified, this 
design option would 
require additional 
historic review by 
SE1PD prior to 
completion of EIS 

-Project would 
require substantially 
more traffic and 
access management 
to accommodate 
business activity, 
which would 
lengthen the 
construction effort 
- Though no eligible 
historic sites are 
identified, this 
design option would 
require additional 
historic review by 
SE1PD prior to 
completion of EIS 

-Project would 
require substantially 
more traffic and 
access management 
to accommodate 
business activity, 
which would 
lengthen the 
construction effort 
- Though no eligible 
historic sites are 
identified, this 
design option would 
require additional 
historic review by 
SE1PD prior to 
completion of EIS 

-Complex 
construction work 
in the middle of 
active freeway 
viaduct will require 
traffic management 
and coordination on 
two levels within 
limited work 
windows 

Constructability -Open access, few 
utilities, no access 

-Narrow street, high 
truck traffic, 

-Narrow street, high 
truck traffic, 

-Narrow street, very 
difficult access, 

-Median of freeway 
viaduct extremely 
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or parking issues 
-Would require 
coordination with 
HDOT-Airports for 
construction 

multiple driveways, 
on street parking, 
high utility density 

multiple driveways, 
on street parking, 
high utility density 

high truck traffic, 
multiple driveways, 
on street parking, 
high utility density 

difficult to build in, 
carries major 
utilities that would 
need to be 
relocated, no good 
location for station 
and very poor 
access to nearby 
land uses 

Other Factors -Runway relocation 
would require 
coordination with 
HDOT-Airports and 
FAA 

-Narrow roadway 
would necessitate 
expensive "stacked" 
station with difficult 
access 

-Mid H-1 Freeway 
and mid Nimitz 
Highway 
construction would 
require close 
coordination with 
HDOT 

* Project has not developed an alignment/profile or cost estimate for rail corridor within the H1 median. 
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